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Attention: Ms. Julie Klaas (WH 527F)

Subject: Contract No. 68-01-6769, Work Assignment No. 83-22, /and .
Work Assignment Change Nos. 1 and 2 .
(GCA 1-625-022)

Dear Ms. Klaas:

In accordance with Article III - Reports of Work of the subject Contract,

enclosed herewith are two (2) copies of the Work Plan for the subject

Work Assignment, complete with cost estimate (see Section 9.0), for
your review and oval It should be noted that GCA estimates a

requirement for /39 echnical or\hours for WA No. 83-22 in contrast
to the Governme mate

If any questions arise in conJunctlon with this submission, please feel
free to contact the undersigned. |

Mary L. Atkinson %‘J ’
Assistant Manager V N g
Contract Administration QA\} L{
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MLA/ble ,k/ \ ¢
Enclosures (2) : ,&\ %} \
cc: Ms. Marian Bernd ‘
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INTRODUCT TON

Background

This Work Assignment, originally entitled "Responsible Party Searches at
the Arrcom and Queen City Farm Sites'" with an effective date of 19 July
1983, was received by GCA on 20 July 1983. Based on the type of
technical effort required, it was determined that GCA's subcontractor,

TechLaw, should perform the work. A copy of the Work Assignment was sent

to TechLaw on 22 July 1983.

Upon receipt, TechLaw telephoned the Region X contact to obtain
additional information for preparation of this Work Plan. On 11 Auguét
1983, the Region X contact indicated that the current situation in the
Queen City Farm Site litigation suggested that the search for PRP should
be postponed and that the information requested on the Arrcom site was
still not fully defined. As a result of the 11 August 1983 telephone
conversation between TechLaw and the Region X contact, it was agreed that

Work Plan development should be stopped.

On 17 August 1983, the Region X contact notified GCA that the Work
Assignment would be amended by striking Queen City Farm and replacing it
with Time 0il Co. An amendment to the Work Assignment, with an effective
date of 26 August 1983, was received at GCA on 31 August 1983. A review
of the amended assignment revealed that it was still appropriate for
Techlaw to perform the work and a copy of the amended assignment was sent

to TechLaw on 2 September 1983.

Upon receipt, TechLaw contacted both Region X personnel identified in the
amended Work Assignment. This Work Plan reflects the needs and
directions communicated to both GCA and TechLaQ during telephone
conversations prior and subsequent to the issuance the amended Work

Assignment.



EPA Repion X has requested assistance in developing a list of Potentially
Responsible Parties involved in the generating, transporting or disposing

of hazardous wastes at the two (2) hazardous waste sites listed below:

L Arrcom Site - Idaho

2. Time Oil Company Site - Washington

Preliminary title information on both sites is available at the Regional

office.

Statement of Work

Techlaw will investigate the company/corporate structure of the owners
and operators of both sites. For the Time Oil Co. site, a more complete
history of ownership and operators, dating from 1959, will be developed.
For both sites, TechLaw will supplement the EPA case files by the
addition of information and documentation currently in the possession of

state and local enforcement, environmental and health officials.

For the Arrcom site, Techlaw will conduct interviews with responsible
parties identified during the steps set forth above and develop a list of

generators and transporters so that 104e letters can be sent by EPA.

For the Time 0il Co. site, TechLaw will conduct interviews with former
employees of the identified operators to investigate the history of work
practices on the site, including waste disposal practices, spills, and
chemicals handled and their sources. An attempt will be made to

determine from the interviews where material was deposited on the site in

order to assist EPA in locating test borings.




PROJECT APPROACH
Tasks

Arrcom Site

Title search results are available for this site. Information on the
corporate structure of owners and operators, as well as a list of

generators and transporters will be.obtained.

Task 1 - Meetings with EPA Region X

TechLaw personnel will travel to Region X and meet with the Regional
officials responsible for the site. Techlaw will determine the status of
EPA investigations and review all available information and

documentation. EPA staff, other than Superfund personnel who have been

involved in these sites, will be interviewed.as well.

Techlaw will obtain the names of state and local officials who will be

contacted also.

Task 2 - Contact with State/Local Officials

TechLaw will contact state officials responsible for the site to obtain
and develop additional case information to supplement the case file.
Techlaw will obtain the names of state employees or county and city
officials who may possess additional documentation or information

concerning the site. Copies of relevant state case files will be

requested by TechLaw.

Task 3 - Corporate Structure Information

For each identified owner or operator of the ARRCOM site, TechLaw will
develop information on corporate structure by contact with the

appropriate state agencies and reference to public documents, such as
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bunn & Bradstreet reports, SEC reports, and Moody's Industrial Manual.
Articles of incorporation and company annual reports will be reviewed if

available.

Task 4 - Review of FBI Records

If available, TechLaw will review those records now in the possession of
a Grand Jury and supplement the case file with this information. If the
actual records are unavailable to TechLaw but the information in these
records is made available to EPA personnel, Techlaw will obtain this

information from those EPA officials for inclusion in the case file.

Task 5 - Interviews with Generators/Transporters

With approval of EPA Regional officials, Techlaw will contact, by phone,
those generators or transporters identified during steps 1 through 4 from

which it is believed that further relevant information may easily be

obtained.

Task 6 - Composite Case File Preparation and Report

-

TechLaw will organize all Federal, state, and other documents according
to responsible parties and other categories likely to be relevant in
enforcement proceedings. Final case file organization will be in
accordance with instructions from EPA. A listing of documents, by

individual document number, will be prepared.
TechLaw will prepare a report for the site, setting forth:

1. The corporate status and structure of each owner or operator of the
site; and

2 A list of generators and transporters of waste disposal at the site

as identified in the case file with reference to specific documents
in the case file.




Time 01l Company Site

Although some owner and operator information is available at the Regional
Office, a title search dating back to 1959 needs to be performed.
Corporate structure information on owners and operators, as well as

details of waste disposal practices at the site, must be developed.

Task 1 - Meetings with EPA Region X

TechLaw personnel with travel to Region X and meet with the Regional
officials responsible for the site. Techlaw will determine the status of

EPA investigations and review all available information and documentation.

TechLaw will also obtain the names of local individuals (former
employees) or corporations with knowledge of activities at the site.
These persons will be contacted for additional information or

documentation concerning the site (see Task B.4).

Task 2 - Contact with State/Local Officials

TechLaw will contact state officials responsible for the site to obtain
and develop additional case information to supplement the case file.
TechLaw will obtain the names of state employees or county and city
officials who may possess additional documentation or information

concerning the site. Copies of relevant state case files will be

requested by TechLaw.

Task 3 - Title Search

Based on a conversation with the Regional contact, Chuck Shenk, it was
decided that a Title Search would be done dating back to 1959. The Title
Search will provide the names and addresses of owners of the site along

with identification of mortgages, liens, or leases that are available in

the public records.




Prior to drafting the Work Plan, TechLaw selected a Title firm in the
Tacoma, Washington area to conduct the required research in a timely

fashion and at a reasonable cost.

Mr. John Schilling of Tacoma Title Company, 1111 A Street, Tacoma,
Washington 98401 will perform a Title Search for the site. A listing of
current and previous owners and certified copies of deeds and mortgages

showing ownership of the site back to January 1, 1959 will be developed.

- TechLaw will work with Mr. Schilling to assure that all required research
is being conducted, that adequate documentation is being produced and

that effort is not being expended on the development of information not

relevant to the Assignment.

Task 4 - Interviews With Former Employees

In conversations with the Regional contact during Work Plan development,
it was learned that the Regional office has some names of former
employees of National 0il, as well as the names of the wife and daughter
of the past owner of National Oil.* While visiting the Region X office
information on these individuals, as well as any other leads to former
employees, will be obtained. TechLaw will aétempt to develop further

information on former employees of site owners through interviews with

these individuals.

TechLaw will attempt to interview by phone, all identified former
employees of site owners and operators. Questions relating to work
practices at the site, particularly as they involve the dumping of waste
‘oil filtrate cake, will be asked. Questions concerning other waste
disposal practices, offsite waste practices, spills, chemicals handled,

and their sources, will also be asked.

*National Oil operated at the site prior to being brought by Time Oil.
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Task 5 - Corporate Structure Information

For each identified owner or operator of the Time 0il Company site,
TechLaw will develop information on corporate structure by contact with
the appropriate state agencies and reference to public documents, such as
Dunn & Bradstreet reports, SEC reports, and Moody's Industrial Manual.

Articles of incorporation and company annual reports will be reviewed if

available.

Task 6 - Composite Case File Preparation and Report

Techlaw will organize all Federal, state, and other documents according
to responsible parties and other categories likely to be relevant in
enforcement proceedings. Final case file organization will be in
accordance with instructions from EPA. A listing of all documents, by

individual document number, will be prepared.
TechLaw will prepare a report for the site, setting forth:

1. A history of ownership and operators at the site dating back to 1959

documented by certified copies of deeds and leases obtained during
the title search.

2. The corporate status and structures of each owner or operator of the
site; and

3ie A report on the work practices at the site for each operator,
including waste disposal practices, based upon interviews with
former employees and other information in the case file with
reference to specific documents in the file.

Deliverables

1. ARRCOM Site

1. Organized Case file and List of Documents; and

ii. Site Report




2z Time 011 Site

Organized Case File and List of Douments, including certified

copies of all leases and deeds found during the Title Search;
and

ii. Site Report.
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5.0 PROGRAM SCHEDULE OF WORK
1983
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ARRCOM SITE

Task 1 - Meetings with Region X

Task 2 - Contact State/Local Officials
Task 3 - Corporate Structure Information

Task 4 - Review of FBI Documents

Task 5 - Interview Generators/Transporters

Task 6 — Case File Preparation

Time Oil Company Site

TT

Task 1 - Meetings with Region X

Task 2 - Contact State/Local Officials

Task 3 - Title Search

Task 4 - Interview Former Employees

Task 5 - Corprate Structure Information

Task 6 — Case File Preparation

ARRCOM and Time Oil Draft Reports

ARRCOM and Time Oil Final Reports ﬁs

Monthly Progress Reports Z} AN JA




6.0 PERSONNEI

VICE PRESIDENT
GCA CORPORATION AND
GENERAL MANAGER
GCA/TECHNOLOGY DIVISION

DR. LEONARD M. SEALE

PROGRAM MANAGER
TECHNICAL SUPPORT FOR
ENFORCEMENT AT
HAZARDOUS WASTE SITES

THOMAS HOPPER, P.E.

DEPUTY
PROGRAM MANAGER

RUSSELL WILDER

PRP SEARCHES-
ARRCOM AND TIME OIL SITES

STEPHEN V. CAPONE
GCA TECHNICAL MONITOR

TECHLAW
PROGRAM MANAGER

NORMAN SHUTLER

TITLE SEARCH FOR
TIME OIL COMPANY

|

TECHLAW WORK
ASSIGNMENT MANAGER

TACOMA TITLE COMPANY,
TACOMA, WASHINGTON

JAMES KERR

TECHLAW STAFF

DENNIS LONGSINE
BRIAN EATON
JACKIE SMITH
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7.0 ANTICI l’/\'l‘l".'l) INTERVIEWS, SUBCONTRACTOR/CONSULTANT USE

GCA's subcontractor, TechlLaw, will perform the work necessary to complete
this Work Assignment. Techlaw will subcontract the Tacoma Title Company,
Post Office Box 1916, 1111 A Street, Tacoma, Washington 98401, to conduct

the Title Search for the Time 0il Comapny site. (Task BB.3.)

Interviews with Regional officials wil be conducted in person by TechLaw

personnel. (Tasks A.l and B.1l.)

Interviews with state and local officials, other knowledgeable
individuals in the area, and previous employees of operators-of the Time

0il Company site will be conducted by phone. (Tasks A.2, B.2, B.4.)

Interviews with generators and transporters for the ARRCOM site will also

be conducted by phone. (Task A.5.)




8.0

ANTLCIPATED PROBLEMS IN COMPLETING THE WORK ASSIGNMENT

This Work Plan was prepared assuming that sufficient information from
past employees or operators of the Time Oil Company site could be

obtained through telephone interviews.

If a sufficient number of past employees cannot be contacted by phone and
either:

1ve TechlLaw personnel must travel to Region X to conduct the interviews;
or

1i. A private investigtor must be engaged to perform this task; then
the proposed level of effort may not be sufficient to accomplish the

tasks specified in this Work Plan. Leads to former employees developed

during Task B.4 will be followed only so far as the hours estimated in

this Work Plan will allow.

At the time of Work Plan development, it was unknown to the Regional
contact whether FBI files in the possession of a Grand Jury in Vancouver,
Washington would be made available to TechLaw. If TechLaw personnel are
required to travel to Vancouver to review the files, there may be

insufficient funds to complete the work effort.
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3.0  COS'T ESTIMATE

CCA/TECHNOLOCY DIVISTON 7 November 1983
A DIVISTION OF GCA CORPORATION

Bedford, Massachusetts 01730 Page 1 of 3 Pages

COST ESTIMATE

RESPONSIBLE PARTY SEARCHES AT THE ARRCOM AND TIME OIL CO. SITES
Contract No. 68-01-6769, Work Assignment No. 83-22
(GCA 1-625-022)

Labor . » . (1) No. of - _

Grade Description Bidding Rate Hours Total
9 Principal Scientist/Engineer $15.65/hr. 35 $ 548
4 Technical Illustrator S 7:95/hr. 1 8
3 Technical Typist | $ 7.04/hr. 3 \ 21

D

Total Direct Labor { 1? Hours(3) ,) S 577
N
Salary Related Cost (2)(32.52) 188
Subtotal 765
Engineering Overhead(z)(88.0%) 673
Subcontracting..{see Pages 2 and 3) 15,939
Subtotal . 175377
General & Administrative Expense(z)(3.72) 643
Total Estimated Cost 18,020
Fixed Fee i 1,061
TOTAL WORK ASSIGNMENT COST $19,081

Notes: (1) Use of direct labor bidding rates pertinent to 1983 requested on
29 April 1983.
(2) Use of indirect rates pertinent to 1983 requested on 29 April 1983.
(3) Of this total, 35 are technical man-hours which, when added to the
357 TMH provided by the subcontractor, amounts to 392 TMH in
accordance with the Government estimate for WA No. 83-22.




9.2 COST ESTIMATE ' 7 November 1983
———————————————————— “face 2 of 3 Pages

subcovntractor NMame: Techlaw, Inc.

Subcorntractor Location: Herrndov, Virginia

ARRCOM/TIME DIL

Contract No. 68-01--6763, W.A. No. 83-2Z, GCA W.A. No. 83-22-p21-0F

_abor Hourly Now of
Classificatian Rate $/Hr Houars Total ¢

Frofessional Level 4 26,18 85 225, 38
Frofessional Level 3 13. &8 1a7 14z@. 26
CProfessional Level = ila. 21 17 123z, 47
Frofessional Level 1 7.38 4 2@03. 36

Total Direct Labor 341 S48, £9

Overhead/Burden (12@, 3%) . SRES. 84
Travel 10812, o@
Dther Direct Costs 2142, 22

Subcontract 16 175, 2@

Subtotal 1
G&A (1@, 1%)

Total Estimated Cost 14873, 99
Fee Tk 7 4 1264, 37

Total Work Assigrnment Cost 15938. 96



7 November 1983
Page 3 of 3 Pages

DIRECT LABOR

Rates shown reflect average rates for the level specified,
for fiscal year 19283 (9/30). The approved burden rates are ap-
plied and fee is calculated on an hourly basis. 2 total of 357
work hours is estimated to complete the tacks.

TRAVEL

The cost of one trip to Region X from Washington, D.C..is
$1080.

OTHER DIRECT (OSTS

Shipping, copying and computer charges are estimated,
collectively, at $6.00 per technical hour, tctal of $2,142.

SUBCONTRACTOR, CON: ULTANT

A Title Search for the Time Cil Company site is estimated
at $175. This cout figure was presented by Mr. John Schilling of
the Tacoma Title Company, 1111 A Street, Tacoma, Washington 95401.




CUMULATIVE PERFORMANCE
CONTRACT 68 B1 6769 WA 83 22 GCA 1625822
TOTAL $19881 TrH 392
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10.0 EXCEPTLIONS TO THE WORK ASSICGNMENT

Based on a conversation with the Regional contact, Chuck Shenk, it was
decided that, although indicated in the Statement of Work, this Work Plan

would be prepared assuming that a private investigator need not be

engaged to perform any of the tasks included in the Work Assignment.

The amended Work Assignment authorizes 250 technical labor hours and a
period of performance to 14 October 1983. This Work Plan estimates 392
technical labor hours, draft reports by 2 December 1983, and final

reports by 30 December 1983.
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